
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  February 11, 2014 

 

To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

Referral to: Honorable John Quincy, Chair Ways and Means Committee 

 

Subject:  Change order to contract with Don Harstad Company Inc. for parking 

control and security automation at Federal Courthouse Ramp  

 

Recommendation: 

 

Approve a net project change order of $24,431.73 to contract C-36851(OP 

7725) with Harstad Company Inc. for a final contract total of $504,029.73 

 

Previous Directives:   

 

 April 12, 2013 – Council approved low bidder Don Harstad Co. Inc. for OP 

7725 Parking Control and Security Automation at Federal Courthouse 

Ramp in the amount of $479,598. 

 

Department Information:   

 

Prepared by: William Prince, Engineer, Public Works Traffic & Parking Services 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Jon Wertjes, P.E., Director of Traffic & Parking Services 

 

Reviews  

 Permanent Review Committee (PRC): N/A 

 Civil Rights Approval N/A 

 Policy Review Group (PRG): N/A 

 

Financial Impact  

 Action is within budget 

Community Impact 

 City Goals-City That Works, Safe Place to Call Home 

 Comprehensive Plan 



Supporting Information 

Traffic and Parking Services requested bids to automate the a) parking revenue control and 

b) security monitoring and control at the Federal Courthouse Parking Ramp. The work was 

completed in early 2014 by the approved low bidder Don Harstad Co. Inc. Approval is 

requested for a net change order of $24,431.73 to the original bid amount of $479,598 for a 

final contract total of $504,029.73. The change order items are as follows: 

Increase fiber optic cable between ramp office to hub to 24 strand                 $6,956.88 

Add 3 intercom stations: labor, materials and programming               $9,954.00 

Add video decoder and encoder at Hawthorne Central Security Control             $5,233.00 

Add labor cost for weekend work to install loops in entry/exit lanes               $5,280.00 

Relocate intercom                                                                                          $975.00 

Credit-unused elevator work allowance                                                          ($697.70) 

Credit-unused allowance for interface to GSA security access control               ($1,994.45) 

Credit: Removed LED entrance sign from project                                    ($1,275.00) 

 

Net change order total                                                                                $24,431.73 

 


